COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 11/14/2007

ESTIMATE SUMMARY 11:20:16
CONTID: C14417 ESTIMATE NO: 0002 PROG SPEC YR:2005
PCN: 14417-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 28.5 DAYS TIME ALLOW: 140 WORK DAYS
FEDERAL BLVD / 80TH OPER. IMP. PERCENT TIME:  20.36 ORIG TIME ALLOW: 140 WORK DAYS
PROJECT NO: STU M356-019
FEDERAL BLVD / 80TH OPER. IMP.
NAME OF ROAD: 287C
PROJECT COUNTIES: ADAMS, REGION 6
CONTRACTOR:
JALISCO INTERNATIONAL, INC. PAY PERIOD ENDING 10/31/2007 DATE TIME STARTED 09/17/2007
6663 COLORADO BLVD. DATE LET 06/21/2007 DATE WORK BEGAN  09/17/2007
DATE AWARDED 06/27/2007 DATE TIME STOPPED
DATE CONTRACT EXECUTED 07/17/2007 DATE ACCEPTED
COMMERCE CITY CO 80022 303/287-8905 DATE NOTICE TO PROCEED 09/17/2007
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 2,552,528.54 PARTICIPATING $ 526,846.35 $ 341,669.90
AWARD PROJECT AMT: $  2,297,514.54 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 20.64% TOTAL EARNINGS 526,846.35 341,669.90
FUNDS AVAILABLE: $ 2,025,682.19 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 526,846.35 341,669.90
TOTAL CLAIMS: $ 0.00 RETAINAGE -13,405.39 -9,050.10
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 513,440.96 332,619.80
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 513,440.96 332,619.80
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 332,619.80

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 14417-BID ESTIMATE RUN 11/14/2007
PROJECT: STU M356-019 ESTIMATE NO: 0002 11:20:16
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 201-00001 *CLEARING AND GRUBBING 0.230 0.130
ACRE 0.034 426.70
12,550.00000 0.164 2,058.20
0010 202-00000 REMOVAL OF STRUCTURES AND OBSTRUCTIONS 1.000 0.000
LS 0.200 1,800.00
9,000.00000 0.200 1,800.00
0015 202-00001 REMOVAL OF STRUCTURE 3.000 1.000
EACH 1.000 1,000.00
1,000.00000 2.000 2,000.00
0020 202-00010 REMOVAL OF TREE 21.000 21.000
EACH 0.000 0.00
500.00000 21.000 10,500.00
0025 202-00019 REMOVAL OF INLET 10.000 0.000
EACH 1.000 800.00
800.00000 1.000 800.00
0030 202-00026 *REMOVAL OF SLOPE AND DITCH PAVING 32.000 0.000
SY 0.000 0.00
16.00000 0.000 0.00
0035 202-00035 REMOVAL OF PIPE 1,955.000 265.000
LF 469.000 9,380.00
20.00000 734.000 14,680.00
0040 202-00037 REMOVAL OF END SECTION 2.000 0.000
EACH 0.000 0.00
125.00000 0.000 0.00
0045 202-00080 REMOVAL OF GUARD POST 3.000 3.000
EACH 0.000 0.00
130.00000 3.000 390.00
0050 202-00090 REMOVAL OF DELINEATOR 6.000 0.000
EACH 0.000 0.00
11.00000 0.000 0.00
0055 202-00155 *REMOVAL OF WALL 138.000 0.000
LF 0.000 0.00

23.00000 0.000 0.00
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PCN: 14417-BID ESTIMATE RUN 11/14/2007
PROJECT: STU M356-019 ESTIMATE NO: 0002 11:20:16
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 202-00190 *REMOVAL OF CONCRETE MEDIAN COVER MATERIAL 77.000 0.000
sy 0.000 0.00
16.00000 0.000 0.00
0065 202-00195 *REMOVAL OF MEDIAN COVER 651.000 0.000
SY 0.000 0.00
6.30000 0.000 0.00
0070 202-00200 *REMOVAL OF SIDEWALK 885.000 220.000
sy 29.000 182.70
6.30000 249.000 1,568.70
0075 202-00201 *REMOVAL OF CURB 147.000 0.000
LF 0.000 0.00
10.50000 0.000 0.00
0080 202-00202 *REMOVAL OF GUTTER 83.000 69.000
LF 14.000 210.00
15.00000 83.000 1,245.00
0085 202-00203 *REMOVAL OF CURB AND GUTTER 5,156.000 464.000
LF 100.000 450.00
4.50000 564.000 2,538.00
0090 202-00206 *REMOVAL OF CONCRETE CURB RAMP 115.000 0.000
sy 26.000 234.00
9.00000 26.000 234.00
0095 202-00210 *REMOVAL OF CONCRETE PAVEMENT 886.000 106.000
sY 17.000 161.50
9.50000 123.000 1,168.50
0100 202-00220 *REMOVAL OF ASPHALT MAT 2,202.000 0.000
sy 121.000 574.75
4.75000 121.000 574.75
0105 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 11,047.000 0.000
SY 0.000 0.00
1.65000 0.000 0.00
0110 202-00495 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 0.600 0.000
LS 0.000 0.00

17,000.00000 0.000 0.00
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PCN: 14417-BID ESTIMATE RUN 11/14/2007
PROJECT: STU M356-019 ESTIMATE NO: 0002 11:20:16
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 202-00810 *REMOVAL OF GROUND SIGN 11.000 1.000
EACH 0.000 0.00
110.00000 1.000 110.00
0120 202-00815 *REMOVAL OF SIGN (SPECIAL) 1.000 0.000
EACH 0.000 0.00
1,100.00000 0.000 0.00
0125 202-00821 *REMOVAL OF SIGN PANEL 1.000 0.000
EACH 0.000 0.00
53.00000 0.000 0.00
0130 202-00828 REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 0.000
LS 0.000 0.00
7,100.00000 0.000 0.00
0135 202-00950 *REMOVAL OF CONCRETE FOUNDATION AND SLAB 27.500 0.000
sy 0.000 0.00
52.50000 0.000 0.00
0140 202-01000 *REMOVAL OF FENCE 163.000 68.000
LF 95.000 380.00
4.00000 163.000 652.00
0145 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 441.000 0.000
LF 425.000 1,806.25
4.25000 425.000 1,806.25
0150 202-04005 CLEAN VALVE BOX 8.000 0.000
EACH 0.000 0.00
350.00000 0.000 0.00
0155 203-00060 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 4,395.000 127.000
cy 0.000 0.00
13.50000 127.000 1,714.50
0160 203-01500 *BLADING 10.000 0.000
HOUR 0.000 0.00
141.00000 0.000 0.00
0165 203-01597 POTHOLING 135.000 17.500
HOUR 55.500 9,046.50

163.00000 73.000 11,899.00
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PCN: 14417-BID ESTIMATE RUN 11/14/2007
PROJECT: STU M356-019 ESTIMATE NO: 0002 11:20:16
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 203-02330 LABORER 20.000 0.000
HOUR 0.000 0.00
40.00000 0.000 0.00
0175 206-00000 *STRUCTURE EXCAVATION 1,471.000 127.000
cYy 0.000 0.00
3.50000 127.000 444.50
0180 206-00065 STRUCTURE BACKFILL (FLOW-FILL) 250.000 0.000
cy 0.000 0.00
80.00000 0.000 0.00
0185 206-00066 STRUCTURE BACKFILL (FLOWABLE FLY ASH) 39.000 0.000
cYy 0.000 0.00
80.00000 0.000 0.00
0190 206-00100 *STRUCTURE BACKFILL (CLASS 1) 133.000 0.000
cy 0.000 0.00
30.50000 0.000 0.00
0195 206-00510 *FILTER MATERIAL (CLASS A) 7.000 0.000
cYy 0.000 0.00
50.00000 0.000 0.00
0200 207-00205 TOPSOIL 1,000.000 0.000
cy 0.000 0.00
25.25000 0.000 0.00
0205 208-00005 *EROSION LOG 100.000 0.000
LF 0.000 0.00
7.00000 0.000 0.00
0210 208-00010 *EROSION BALES 50.000 0.000
EACH 48.000 960.00
20.00000 48.000 960.00
0215 208-00020 *SILT FENCE 4,000.000 699.000
LF 0.000 0.00
1.55000 699.000 1,083.45
0220 208-00033 SEDIMENT TRAP 1.000 0.000
EACH 0.000 0.00

2,500.00000 0.000 0.00
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PCN: 14417-BID ESTIMATE RUN 11/14/2007
PROJECT: STU M356-019 ESTIMATE NO: 0002 11:20:16
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 208-00045 CONCRETE WASHOUT STRUCTURE 7.000 0.000
EACH 1.000 1,075.00
1,075.00000 1.000 1,075.00
0230 208-00050 *STORM DRAIN INLET PROTECTION 26.000 4.000
EACH 3.000 495.00
165.00000 7.000 1,155.00
0235 208-00070 STABILIZED CONSTRUCTION ENTRANCE 4.000 1.000
EACH 0.000 0.00
1,700.00000 1.000 1,700.00
0240 208-00101 SEDIMENT REMOVAL AND DISPOSAL 50.000 0.000
HOUR 5.000 1,050.00
210.00000 5.000 1,050.00
0245 208-00205 EROSION CONTROL SUPERVISOR 180.000 11.000
HOUR 5.500 341.00
62.00000 16.500 1,023.00
0250 210-00510 REBUILD PORTIONS OF PRESENT STRUCTURE 1.000 0.000
LS 0.000 0.00
11,000.00000 0.000 0.00
0255 210-00810 *RESET GROUND SIGN 8.000 0.000
EACH 0.000 0.00
215.00000 0.000 0.00
0260 210-00815 *RESET SIGN PANEL 4.000 0.000
EACH 0.000 0.00
106.00000 0.000 0.00
0265 210-00866 RESET FIRE PREEMPTION UNIT AND TIMER 1.000 0.000
EACH 0.000 0.00
1,915.00000 0.000 0.00
0270 210-01000 *RESET FENCE 316.500 0.000
LF 0.000 0.00
6.25000 0.000 0.00
0275 210-04010 ADJUST MANHOLE 13.000 0.000
EACH 0.000 0.00

545.00000 0.000 0.00
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PCN: 14417-BID ESTIMATE RUN 11/14/2007
PROJECT: STU M356-019 ESTIMATE NO: 0002 11:20:16

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0280 210-04050 ADJUST VALVE BOX 16.000 0.000
EACH 0.000 0.00
235.00000 0.000 0.00
0285 212-00006 *SEEDING (NATIVE) 1.500 0.000
ACRE 0.000 0.00
805.00000 0.000 0.00
0290 212-00032 *SOIL CONDITIONING 1.500 0.000
ACRE 0.000 0.00
5,100.00000 0.000 0.00
0295 213-00003 *MULCHING (WEED FREE) 1.500 0.000
ACRE 0.000 0.00
805.00000 0.000 0.00
0300 213-00061 *MULCH TACKIFIER 400.000 0.000
1B 0.000 0.00
2.00000 0.000 0.00
0305 217-00020 HERBICIDE TREATMENT 20.000 0.000
HOUR 0.000 0.00
170.00000 0.000 0.00
0310 250-00010 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 0.400
LS 0.000 0.00
2,700.00000 0.400 1,080.00
0315 250-00050 *MONITORING TECHNICIAN 16.000 3.000
HOUR 0.000 0.00
87.00000 3.000 261.00
0320 250-00110 *HEALTH AND SAFETY OFFICER 4.000 4.000
HOUR 0.000 0.00
131.00000 4.000 524.00
0325 304-06007 *AGGREGATE BASE COURSE (CLASS 6) 394.700 0.000
cYy 0.000 0.00
30.00000 0.000 0.00
0330 403-00720 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 132.000 0.000
TON 51.980 5,977.70
115.00000 51.980 5,977.70
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PCN: 14417-BID ESTIMATE RUN 11/14/2007
PROJECT: STU M356-019 ESTIMATE NO: 0002 11:20:16
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0335 403-33841 *HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) 902.400 0.000
TON 0.000 0.00
57.25000 0.000 0.00
0340 403-34871 *HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 1,788.800 0.000
TON 0.000 0.00
65.75000 0.000 0.00
0345 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 1,021.200 0.000
GAL 0.000 0.00
1.80000 0.000 0.00
0350 412-00605 CONCRETE PAVEMENT (6 INCH) (FAST TRACK) 796.000 0.000
SY 0.000 0.00
80.00000 0.000 0.00
0355 412-01100 CONCRETE PAVEMENT (11 INCH) 41.000 0.000
sy 0.000 0.00
125.00000 0.000 0.00
0360 420-00101 *GEOTEXTILE (EROSION CONTROL) (CLASS B) 120.000 0.000
SY 0.000 0.00
5.25000 0.000 0.00
0365 503-00036 DRILLED CAISSON (36 INCH) 57.000 0.000
LF 0.000 0.00
330.00000 0.000 0.00
0370 503-00048 DRILLED CAISSON (48 INCH) 21.000 0.000
LF 0.000 0.00
410.00000 0.000 0.00
0375 506-00212 *RIPRAP (12 INCH) 99.000 0.000
cy 0.000 0.00
120.00000 0.000 0.00
0380 601-01000 CONCRETE CLASS B 2.000 0.000
cY 0.000 0.00
750.00000 0.000 0.00
0385 601-03050 CONCRETE CLASS D (WALL) 54.000 0.000
cy 0.000 0.00

450.00000 0.000 0.00
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PROJECT: STU M356-019 ESTIMATE NO: 0002 11:20:16
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
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CAT NO0200 ROADWAY

0390 602-00020 REINFORCING STEEL (EPOXY COATED) 6,715.000 0.000
1B 0.000 0.00
0.85000 0.000 0.00
0395 603-01185 18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 1,965.000 265.000
LF 288.000 14,976.00
52.00000 553.000 28,756.00
0396 603-02185 23X14 INCH REINFORCED CONCRETE PIPE (COMPLETE IN 240.000 0.000
PLACE) ELLIPTICAL STORM SEWER PIPE CO#2
LF 240.000 23,520.00
98.00000 240.000 23,520.00
0400 603-01245 24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 487.000 0.000
LF 0.000 0.00
78.00000 0.000 0.00
0405 603-01305 30 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 37.000 0.000
LF 0.000 0.00
160.00000 0.000 0.00
0410 603-05030 30 INCH REINFORCED CONCRETE END SECTION 1.000 0.000
EACH 0.000 0.00
1,600.00000 0.000 0.00
0415 603-05036 36 INCH REINFORCED CONCRETE END SECTION 1.000 0.000
EACH 0.000 0.00
2,000.00000 0.000 0.00
0420 603-07360 *36 INCH REINFORCED CONCRETE PIPE (JACKED) 138.000 0.000
LF 138.000 131,100.00
950.00000 138.000 131,100.00
0425 604-00305 *INLET TYPE C (5 FOOT) 2.000 0.000
EACH 0.000 0.00
2,300.00000 0.000 0.00
0430 604-00350 *INLET TYPE C (SPECIAL) H = 10 1.000 0.000
EACH 0.000 0.00
6,600.00000 0.000 0.00
0435 604-00510 *INLET TYPE D (10 FOOT) 1.000 0.000
EACH 0.000 0.00

5,200.00000 0.000 0.00
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0440 604-00550 *INLET TYPE D (SPECIAL) H = 5 1.000 0.000
EACH 0.000 0.00
8,800.00000 0.000 0.00
0445 604-13005 *INLET TYPE 13 (5 FOOT) 2.000 0.000
EACH 1.500 3,750.00
2,500.00000 1.500 3,750.00
0450 604-19205 *INLET TYPE R L 10 (5 FOOT) 5.000 0.000
EACH 1.500 4,500.00
3,000.00000 1.500 4,500.00
0455 604-19210 *INLET TYPE R L 10 (10 FOOT) 5.000 0.000
EACH 1.500 7,800.00
5,200.00000 1.500 7,800.00
0460 604-19310 *INLET TYPE R L 15 (10 FOOT) 1.000 0.000
EACH 0.750 5,038.50
6,718.00000 0.750 5,038.50
0465 604-30010 MANHOLE SLAB BASE (10 FOOT) 2.000 0.000
EACH 1.000 3,050.00
3,050.00000 1.000 3,050.00
0470 606-01340 *END ANCHORAGE TYPE 3D 3.000 0.000
EACH 0.000 0.00
725.00000 0.000 0.00
0475 606-01385 *TRANSITION TYPE 3J 3.000 0.000
EACH 0.000 0.00
1,350.00000 0.000 0.00
0480 606-10300 *BRIDGE RAIL TYPE 3 162.700 0.000
LF 0.000 0.00
161.00000 0.000 0.00
0485 607-53161 *FENCE CHAIN LINK (SPECIAL) (60 INCH) 162.700 0.000
LF 0.000 0.00
50.00000 0.000 0.00
0490 608-00000 CONCRETE SIDEWALK 1,576.000 0.000
sy 0.000 0.00

30.00000 0.000 0.00
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0495 608-00010 CONCRETE CURB RAMP 62.200 0.000
sy 0.000 0.00
130.00000 0.000 0.00
0500 609-21010 CURB AND GUTTER TYPE 2 (SECTION I-B) 2,044.800 0.000
LF 0.000 0.00
14.50000 0.000 0.00
0505 609-21020 CURB AND GUTTER TYPE 2 (SECTION II-B) 3,146.700 0.000
LF 0.000 0.00
15.50000 0.000 0.00
0510 609-24008 GUTTER TYPE 2 (8 FOOT) 35.000 0.000
LF 0.000 0.00
36.00000 0.000 0.00
0515 610-00020 MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 4,835.000 0.000
SF 0.000 0.00
7.25000 0.000 0.00

0520 612-00001 *DELINEATOR (TYPE I) 3.000 0.000
EACH 0.000 0.00
24.00000 0.000 0.00
0525 612-00002 *DELINEATOR (TYPE IT) 3.000 0.000
EACH 0.000 0.00
25.00000 0.000 0.00
0530 613-00200 2 INCH ELECTRICAL CONDUIT 1,900.000 0.000
LF 0.000 0.00
6.75000 0.000 0.00
0535 613-00206 2 INCH ELECTRICAL CONDUIT (BORED) 2,630.000 0.000
LF 0.000 0.00
8.50000 0.000 0.00
0540 613-00306 3 INCH ELECTRICAL CONDUIT (BORED) 550.000 0.000
LF 0.000 0.00
11.50000 0.000 0.00
0545 613-01200 2 INCH ELECTRICAL CONDUIT (PLASTIC) 275.000 0.000
LF 0.000 0.00

14.50000 0.000 0.00
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0550 613-01300 3 INCH ELECTRICAL CONDUIT (PLASTIC) 250.000 0.000
LF 0.000 0.00
8.25000 0.000 0.00
0555 613-07000 PULL BOX (SPECIAL) 5.000 0.000
EACH 0.000 0.00
500.00000 0.000 0.00
0560 613-07034 PULL BOX (24"X36"x18") 4.000 0.000
EACH 0.000 0.00
825.00000 0.000 0.00
0565 613-07038 PULL BOX (36"X48"X18") 3.000 0.000
EACH 0.000 0.00
2,200.00000 0.000 0.00
0570 613-10000 WIRING 1.000 0.000
LS 0.000 0.00
8,550.00000 0.000 0.00
0575 613-32350 LIGHT STANDARD STEEL (35 FOOT) 6.000 0.000
EACH 0.000 0.00
2,125.00000 0.000 0.00
0580 613-40010 LIGHT STANDARD FOUNDATION 6.000 0.000
EACH 0.000 0.00
860.00000 0.000 0.00
0585 613-70250 LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 10.000 0.000
EACH 0.000 0.00
370.00000 0.000 0.00
0590 614-00011 *SIGN PANEL (CLASS I) 37.000 0.000
SF 0.000 0.00
18.50000 0.000 0.00
0595 614-00012 *SIGN PANEL (CLASS II) 61.000 0.000
SF 0.000 0.00
29.00000 0.000 0.00
0600 614-01583 *STL SIGN SUPP(2-1/2 IN RD SCH 80) (PO&SLIP) 13.000 0.000
EACH 0.000 0.00

530.00000 0.000 0.00
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0605 614-70117 PEDESTRIAN SIGNAL FACE (16) 8.000 0.000
EACH 0.000 0.00
375.00000 0.000 0.00
0610 614-70336 TRAFFIC SIGNAL FACE (12-12-12) 17.000 0.000
EACH 0.000 0.00
775.00000 0.000 0.00
0615 614-70560 TRAFFIC SIGNAL FACE (12-12-12-12-12) 3.000 0.000
EACH 0.000 0.00
1,150.00000 0.000 0.00
0620 614-72875 LOOP DETECTOR WIRE 2,832.000 0.000
LF 0.000 0.00
2.65000 0.000 0.00
0625 614-72878 TRAFFIC SIGNAL VEHICLE DETECTOR AMPLIFIER (LOOP TYPE) 2.000 0.000
EACH 0.000 0.00
825.00000 0.000 0.00
0630 614-72889 TRAFFIC SIGNAL VEHICLE DETECTOR (MICRO TYPE) 6.000 0.000
(NON-INVASIVE)
EACH 0.000 0.00
745.00000 0.000 0.00
0635 614-81130 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-30 FOOT MAST ARM) 1.000 0.000
EACH 0.000 0.00
15,900.00000 0.000 0.00
0640 614-81140 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-40 FOOT MAST ARM) 1.000 0.000
EACH 0.000 0.00
17,900.00000 0.000 0.00
0645 614-81155 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-55 FOOT MAST ARM) 1.000 0.000
EACH 0.000 0.00
18,400.00000 0.000 0.00
0650 614-81165 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-65 FOOT MAST ARM) 1.000 0.000
EACH 0.000 0.00
28,000.00000 0.000 0.00
0655 614-86246 CONTROLLER (TYPE 170E-HC11) 1.000 0.000
EACH 0.000 0.00

20,500.00000 0.000 0.00
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CAT NO0200 ROADWAY

0660 614-87010 FIBER OPTIC CABLE (SINGLE MODE) (12 FIBER) 65.000 0.000
LF 0.000 0.00
4.50000 0.000 0.00
0665 614-87350 TEST FIBER OPTIC CABLE 1.000 0.000
LS 0.000 0.00
2,550.00000 0.000 0.00
0670 614-87424 FIBER OPTIC CABLE (SINGLE MODE) (24 STRANDS) 1,425.000 0.000
LF 0.000 0.00
2.75000 0.000 0.00
0675 614-87448 FIBER OPTIC CABLE (SINGLE MODE) (48 STRANDS) 3,460.000 0.000
LF 0.000 0.00
1.90000 0.000 0.00
0680 625-00000 *CONSTRUCTION SURVEYING 1.000 0.185
LS 0.000 0.00
27,500.00000 0.185 5,087.50
0685 626-00000 *MOBILIZATION 1.000 0.250
LS 0.250 40,000.00
160,000.00000 0.500 80,000.00
0690 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.250
LS 0.000 0.00
3,000.00000 0.250 750.00
0695 627-00005 *EPOXY PAVEMENT MARKING 36.000 0.000
GAL 0.000 0.00
133.00000 0.000 0.00
0700 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 132.000 0.000
GAL 0.000 0.00
27.00000 0.000 0.00
0705 627-01001 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 308.000 0.000
SF 0.000 0.00
11.00000 0.000 0.00
0710 627-30327 *PREFORMED PLASTIC PAVEMENT MARKING (WORD-SYMBOL) 2,580.000 0.000
(TYPE III)
SF 0.000 0.00

16.00000 0.000 0.00
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CAT NO0200 ROADWAY

0715 627-30332  *PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 171.000 0.000
SF 0.000 0.00
9.75000 0.000 0.00
0720 629-01001  *SURVEY MONUMENT (TYPE 1) 22.000 0.000
EACH 0.000 0.00
157.00000 0.000 0.00
0725 629-01002  *SURVEY MONUMENT (TYPE 2) 1.000 0.000
EACH 0.000 0.00
157.00000 0.000 0.00
0730 629-01005  *SURVEY MONUMENT (TYPE 5) 3.000 0.000
EACH 0.000 0.00
157.00000 0.000 0.00
0735 629-01031  *SURVEY MONUMENT (TYPE 3A) 1.000 0.000
EACH 0.000 0.00
790.00000 0.000 0.00
0740 629-01065  *SURVEY MONUMENT (TYPE 55) 6.000 0.000
EACH 0.000 0.00
160.00000 0.000 0.00
0745 630-00000  FLAGGING 900.000 36.500
HOUR 176.000 3,872.00
22.00000 212.500 4,675.00
0750 630-00004  TRAFFIC CONTROL VEHICLE 2.000 0.000
EACH 0.000 0.00
3,150.00000 0.000 0.00
0755 630-00007  TRAFFIC CONTROL INSPECTION 55.000 21.000
DAY 10.000 920.00
92.00000 31.000 2,852.00
0760 630-00012  TRAFFIC CONTROL MANAGEMENT 140.000 9.000
DAY 22.000 10,120.00
460.00000 31.000 14,260.00
0765 630-00015  UNIFORMED TRAFFIC CONTROL COORDINATION 400.000 0.000
HOUR 33.500 536.00

16.00000 33.500 536.00
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0770 630-80001  FLASHING BEACON (PORTABLE) 4.000 0.000
EACH 0.000 0.00
1,550.00000 0.000 0.00
0775 630-80335  BARRICADE (TYPE 3 M-A) (TEMPORARY) 12.000 0.000
EACH 3.500 185.50
53.00000 3.500 185.50
0780 630-80341  CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 78.000 2.500
EACH 6.000 420.00
70.00000 8.500 595.00
0785 630-80342  CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 70.000 6.500
EACH 7.500 1,275.00
170.00000 14.000 2,380.00
0790 630-80343  CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 4.000
EACH 0.000 0.00
195.00000 4.000 780.00
0795 630-80344  CONSTRUCTION TRAFFIC SIGN (SPECIAL) 200.000 88.000
SF 0.000 0.00
16.00000 88.000 1,408.00
0800 630-80355  PORTABLE MESSAGE SIGN PANEL 3.000 1.000
EACH 0.500 4,250.00
8,500.00000 1.500 12,750.00
0805 630-80358  ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 4.000 0.000
TYPE)
EACH 0.000 0.00
1,500.00000 0.000 0.00
0810 630-80360  DRUM CHANNELIZING DEVICE 350.000 34.000
EACH 0.000 0.00
48.00000 34.000 1,632.00
0815 630-80370  CONCRETE BARRIER (TEMPORARY) 170.000 0.000
LF 85.000 3,145.00
37.00000 85.000 3,145.00
0820 630-80380  TRAFFIC CONE 500.000 9.000
EACH 6.000 75.00

12.50000 15.000 187.50
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0825 630-85010 IMPACT ATTENUATOR (TEMPORARY) 2.000 0.000
EACH 0.000 0.00
5,800.00000 0.000 0.00
0830 630-85040 IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 1.000 0.000
(TEMPORARY)
EACH 0.000 0.00
6,300.00000 0.000 0.00
0835 700-70010 F/A MINOR CONTRACT REVISIONS 150,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0840 700-70011 F/A PARTNERING 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0845 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 2,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0850 700-70016 F/A FUEL COST ADJUSTMENT 13,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0855 700-70018 F/A ROADWAY SMOOTHNESS INCENTIVE 2,900.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0860 700-70021 F/A ON-THE-JOB TRAINEE 1,536.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0865 700-70022 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0870 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0875 700-70031 F/A INTERIM SURFACE REPAIR 1,450.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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0880 700-70034 F/A UNIFORMED TRAFFIC CONTROL (OFFICER TIME) 30,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0885 700-70074 F/A OBTAIN POWER FROM XCEL 3,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0890 700-70090 F/A RESET AND RE-ESTABLISHMENT OF MONITORING WELLS 2,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0895 700-70380 F/A EROSION CONTROL 2,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0900 700-70589 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 2,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 2,281,072.09 $ 294,884.10% 410,810.55
CAT NO0300 MASONRY SOUND BARRIER STR. E-16-U
0905 202-00495 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 0.200 0.000
LS 0.200 3,400.00
17,000.00000 0.200 3,400.00
0910 206-00000 *STRUCTURE EXCAVATION 165.000 0.000
cy 165.000 577.50
3.50000 165.000 577.50
0915 206-00100 *STRUCTURE BACKFILL (CLASS 1) 105.000 0.000
cy 0.000 0.00
30.50000 0.000 0.00
0920 503-00018 *DRILLED CAISSON (18 INCH) 216.000 0.000
LF 216.000 30,240.00
140.00000 216.000 30,240.00
0925 601-03050 CONCRETE CLASS D (WALL) 33.000 0.000
cy 20.000 9,000.00
450.00000 20.000 9,000.00
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CAT NO0300 MASONRY SOUND BARRIER STR. E-16-U

0930 602-00020 REINFORCING STEEL (EPOXY COATED) 8,395.000 0.000
1B 4,198.000 3,568.30
0.85000 4,198.000 3,568.30
0935 607-13000 FENCE MASONRY (SOUND BARRIER) 3,300.000 0.000
SF 0.000 0.00
32.50000 0.000 0.00
0940 609-24002 GUTTER TYPE 2 (2 FOOT) 323.000 0.000
LF 0.000 0.00
20.00000 0.000 0.00
CAT 0300 CURRENT AMT $ 173,115.75 $ 46,785.80 S 46,785.80

CAT NO0301 CBC STRUCTURE E-16-J MINOR

0945 202-00495 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 0.200 0.000
LS 0.000 0.00
17,000.00000 0.000 0.00
0950 206-00000 *STRUCTURE EXCAVATION 50.000 0.000
cY 0.000 0.00
3.50000 0.000 0.00
0955 206-00100 *STRUCTURE BACKFILL (CLASS 1) 20.000 0.000
cy 0.000 0.00
30.50000 0.000 0.00
0960 509-00000 STRUCTURAL STEEL 1,280.000 0.000
1B 0.000 0.00
2.50000 0.000 0.00
0965 601-03000 CONCRETE CLASS D 24.000 0.000
cy 0.000 0.00
625.00000 0.000 0.00
0970 602-00020 REINFORCING STEEL (EPOXY COATED) 4,220.000 0.000
1B 0.000 0.00
0.85000 0.000 0.00
0975 606-10300 *BRIDGE RAIL TYPE 3 11.700 0.000
LF 0.000 0.00

161.00000 0.000 0.00



CONTID: Cl4417 COLORADO DEPARTMENT OF TRANSPORTATION Page 20

PCN: 14417-BID ESTIMATE RUN 11/14/2007
PROJECT: STU M356-019 ESTIMATE NO: 0002 11:20:16
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0301 CBC STRUCTURE E-16-J MINOR

0980 607-53161 *FENCE CHAIN LINK (SPECIAL) (60 INCH) 24.700 0.000
LF 0.000 0.00
50.00000 0.000 0.00
CAT 0301 CURRENT AMT $ 29,090.70 $ 0.00$ 0.00

CAT NO0400 CONSTRUCTION ENGINEERING

0985 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

38,000.00000 1.000 38,000.00
0990 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

30,000.00000 1.000 30,000.00
0995 620-00020 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

1,250.00000 1.000 1,250.00
CAT 0400 CURRENT AMT $ 69,250.00 $ 0.00$ 69,250.00

PROJECT TOTAL CURRENT AMT $ 2,552,528.54 $ 341,669.90 $ 526,846.35



